## UUM INTERNATIONAL SECONDARY SCHOOL MELAKA PROPOSED GANTT CHART FOR LATEST PORTAL MODULE

7	18th Oct - 31st (	1st Nov - 7th Nov	
\SE	Week 1	Week 2	Week 3
₽H∕	Planning Frame Work for the extra module		DEMO - Presentation

	1st Nov - 7th Nov	1st Nov - 7th Nov 8th Nov - 21st Nov		22nd Nov - 29th Nov	30th Nov - 12th Dec	
E 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8
IAS						
풉						
	Module - Resources	Ass	signments	End of the year report card	Attendance & S	tudent Progress

m	13th Dec - 20th Dec 21	21st Dec - 24th Dec 21	25th Dec - 23rd Jan 22
SE	Week 9	Week 10	Week 11 -Week 14
₹			
Δ.	Error check by UUMISM IT team	Portal Training with admin & Academic	1 month trial by Academic and give feedback

	24th Jan - 7th Feb 21	10th Feb 21
e 4	Week 15 - Week 16	Week 17
Phase		
т.	Final adjustments on portal	Final Hand over of the portal Module